
INTRODUCTION 

The recent construction boom in Trinidad and Tobago 

brought with it all sorts of foreign expertise. Included 

among these foreign experts were a hitherto unfamiliar 

group known as quantity surveyors and claims consultants. 

Their purpose and aim was to ensure that the works were 

always performed within the terms and conditions of the 

Contract. Any extra works prolongation, disruption or 

dislocation due to errors on the Engineer's part and/or 

Conditions of Contract were to be exploited in the Contractor's 

favour usually in terms of cost reimbur.sement or time 

extension. In effect, these professionals were acting 

on the Contractor's behalf in much the same way the 

Consultant has acted on behalf of the client. 

The foreign professionals were often seasoned campaigners 

in their field. Confronted with inexperienced opposition 

in what was essentially a young construction industry it 

was "ole mas" from the start. Consultants who, before 

this time were not accustomed to having "sharks" 

looking over them, were suddenly thrown into the deep 

end. Matters were made worse by the fact that many in

experienced, newly graduated engineers held senior 

positions-, (this due to the lack of skilled personnel 

during this period). 

What resulted, was the production of a mass of claims 



out of which was borne a new awareness and new dimension 

in the construction industry much to the chagrin of many 

a client! 

This project is based largely on personal experience, 

and is intended to expose the uninitiated to the real 

work of the construction industry. The case studies 

presented are by no means the only types of claims 

possible, but represent some of the more common types 

experienced on a construction site. The case studies 

show how claims may arise i.e. the Contractor's 

presentation and how they were solved i.e. the Engineer's 

decision after negotiation with the Contractor. Some 

claims vary from this format in order to highlight various 

other aspects of construction claims. 

The claims are analysed in the context of the I.C.E. 

Conditions of Contract (fifth edition). Where 

necessary, the various clauses quoted within each chapter 

are included at the end of the -text in the APPENDIX f°r 

easy reference. 


